

LAUNCH OF THE CSC 3-YEAR WORK PLAN!!

Multi-year, phased approach to our work

Phase 1

Foundational Baselines

- Figuring out baseline conditions and where the needs are
- Gathering the data to drive decision-making

Phase 2

Prioritized Strategies & Capacity Building

- Utilizing outputs from Phase 1
- Prioritizing and strategizing direction of future activities

Phase 3

Targeted Implementation

- Advancing targeted activities on the ground

Fundamental Goals

GOAL 1

Significant reduction in non-overbank flooding

GOAL 2

Grey and green infrastructure maintains its designed performance over time

GOAL 3

Increase the municipal capacity and reduce the fragmentation across Calumet government actors

GOAL 4

Data-driven decision-making is more prevalent in stormwater management planning

Phase 1 Foundational Activities

Activity 1: Establish baseline of existing green infrastructure

Activity 2: Establish baseline of non-overbank flooding

Activity 3: Develop and begin to execute systems to provide relevant training and strengthen management systems to bolster green infrastructure implementation & maintenance

Activity 4: Establish baseline of municipal capacity in stormwater management

What's Next?

- November 2nd CSC meeting
 - Work Group meeting to advance next steps with Activities
 - **Work Groups: schedule calls/circulate emails to prepare
- December 7th CSC meeting
 - Each Work Group will present Activities and next steps
 - Year-End CSC Celebration!