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n May 1999, the Illinois General Assembly approved Illinois FIRST (Fund for Infrastructure, Roads,

Schools and Transit). This historic, five-year program provided a sorely needed increase in funding to

address highway and transit capital needs.  The Illinois Department of Transportation’s (IDOT) highway

program increased from $6.8 billion to $10.5 billion for the years 2000 to 2004.  For the Regional

Transportation Authority (RTA) and its three service boards – the Chicago Transit Authority (CTA), Metra

Suburban Rail (Metra) and Pace Suburban Bus Service (Pace) – funding for the same period increased

from $3.23 billion to $5.25 billion.  The program is now in the fourth year of implementation.

This is the third annual report on one of Illinois’ most significant transportation investment initiatives.  Our

aim is to highlight what has been accomplished, but also point out issues – such as an absence of clear goals

and selection criteria, weak links to land use planning, and inadequate public reporting – that must be 
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addressed in the next state transportation package.

Illinois FIRST has made tremendous progress on

maintaining the Chicago region’s and Illinois’ infra-

structure, and provides a solid foundation for future

projects.

Business Leaders for Transportation, a coalition co-

led by the Chicagoland Chamber of Commerce,

Chicago Metropolis 2020 and the Metropolitan

Planning Council, and representing more than

10,000 area employers, advocated for and helped

shape the transportation component of Illinois FIRST.

As 2004 – the year Illinois FIRST expires – nears,

Business Leaders for Transportation urges the

Blagojevich administration and General Assembly to

commit to continued investment in and rebuilding of

Illinois’ transportation system, which is the corner-

stone to the region’s competitiveness and livability.

Major Findings and Recommendations
of Business Leaders for Transportation

Accomplishments of the Illinois FIRST
Program

In 2002, Illinois FIRST continued to increase dramati-

cally resources to make public transit a viable alter-

native to automobile travel.

Program advancements since July 1, 2001:

• CTA: 45 buses overhauled, 84 new Nova buses

purchased, 25 percent of the Douglas Branch

of the Blue Line rehabilitated and 18 inverters

installed on railcars for better winter 

reliability.

• Metra: 40 percent of the cost of three New

Start projects covered, paving the way for

Federal Full Funding Grant Agreements, and

300 new stainless steel bi-level cars procured.

• Pace: eight “Greyhound-type” coaches pur -

chased, 300 vans purchased to support popu-

lar vanpool program, and Intelligent Bus

System implementation begun.

Illinois FIRST is reducing the serious backlog of defi-

cient roads and bridges and making traffic conges-

tion solutions a priority.

IDOT’s goal is to keep at least 85 percent of the

roads and bridges under state jurisdiction in good to

excellent condition.  Through Illinois FIRST, the

department is achieving this priority, reducing a

backlog that developed in the mid-1990s due to a

five-year lapse in a State transportation funding pro-

gram.  In FY 2002, in northeastern Illinois, IDOT

rehabilitated or replaced 47 bridges and reconstruct-

ed or resurfaced 115 miles of roadway.

Illinois FIRST significantly increased funding for con-

gestion relief.  The FY 2002 IDOT program included

41 traffic congestion and safety improvements,

including signal timing progression, grade crossing

protection improvements and intersection recon

“The success of the Wacker Drive reconstruction
heavily depended upon Illinois FIRST funds.
Commuters, residents, travelers and businesses
who use Wacker Drive have all benefited from
the oppurtunity Illinois FIRST gave us.”

—Miguel d'Escoto, commissioner, City of

Chicago Department of Transportation
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Maintenance of the existing transportation sys-

tem – 80 percent of total funding – is an appro-

priate Illinois FIRST priority.

IDOT has committed approximately 75 percent of its

capital funds to preserving and modernizing the

highway system since FY 2000, compared to a five-

year goal of 80 percent.  

For transit in northeastern Illinois, of $780 million in

Strategic Capital Improvement Program bond funds

budgeted through June 2002, $752 million – roughly

96 percent – is allocated to system renewal.  For CTA,

97 percent of all Illinois FIRST expenditures have

gone for preservation of existing infrastructure.  For

Metra, 96 percent of its 2002 budget is dedicated to

system preservation.  

Agency programs are doing a better job of integrat-

ing land-use and transportation planning. 

• RTA’s $1.5-million Regional Technical

Assistance Program (RTAP) encourages transit-

oriented development planning.

• The region’s five major New Start rail expan-

sion or renewal projects include land-use

plans to ensure future transit ridership objec-

tives are achieved. 

• RTA has established Corridor Planning

Standards, emphasizing community input and

transit-oriented development, for each of its

ongoing corridor studies. 

• IDOT is working to integrate transportation

and local land-use planning by funding multi-

municipal corridor planning councils. 

• Two IDOT Balanced Growth pilot projects (the

Northeast Chicago and Near North Suburb

study and the Metra Southwest Extension

study) encourage intergovernmental coopera-

tion and coordination of land-use and trans

portation planning.  

• IDOT is implementing the Illinois Tomorrow

Corridor Planning Grant Program to support

local efforts to coordinate land-use and trans-

portation planning.  In the first two years,

this program has funded 76 projects, a total

of $7 million, within urbanized areas.

Illinois FIRST Program Areas in Need of
Improvement

Transportation investments are most effective when

they help implement a coordinated land use plan –

something northeastern Illinois lacks.

Much more needs to be done to expand the tools

typically employed by transportation engineers and

to more closely coordinate land use and transporta-

tion decisions.  Two promising efforts are the

Northeastern Illinois Planning Commission’s Common

Ground initiative, which will create a new compre-

hensive, integrated regional plan, and Chicago

Metropolis 2020’s Metropolis Plan for Growth and

Transportation, which uses a regional land use and

transportation model to identify, visualize and evalu-

ate alternative growth scenarios. In addition, for the

first time, the Chicago Area Transportation Study is

beginning to compare alternative scenarios for the

Regional Transportation Plan.  A clear image of how

and where the region and state should grow is a

prerequisite to building a better functioning, afford-

able transportation network. Land use, transporta-

tion and infrastructure plans should be linked

throughout the region, and investment decisions

should be based on those plans.
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Clear goals and evaluation criteria to guide invest-

ments are needed.

Illinois needs a 20-year, fully integrated transporta-

tion capital improvement plan that addresses the

state’s goals for growth and development.  Project

evaluation criteria should be developed and used

both in selection and assessment of completed proj-

ects that are part of any state funding program.  

Criteria should be established that take into account

congestion relief, accessibility, mobility, environment,

economic development, planning and land use.  Part

of the new goals and criteria established by the

State should also look at how infrastructure projects

in Illinois are designed and implemented. More

emphasis needs to be placed on roadway designs

that are pedestrian- and transit-friendly, and sensi-

tive to neighborhoods, communities and the built

environment.   

Aggressive and creative information dissemination

on Illinois FIRST is overdue.

IDOT, RTA and the three service boards should be

doing more to make information about Illinois FIRST

available.  As Business Leaders for Transportation has

said in the past, transportation agencies should pro-

vide timely information to ensure that stakeholders –

such as employers, local elected officials, media and

the public – can assess the impact of Illinois FIRST,

comparing project results with program objectives.

The transportation agencies should provide advance

warning of construction schedules to plan alterna-

tives.  Beyond project construction reports, com-

muters and businesses need information on results,

such as travel time reduction and mobility expansion.

The region’s freight needs should be addressed

through public-private partnership.

Business Leaders for Transportation recommends

major improvements to the Chicago region’s freight

network. This will not only speed the movement of

goods, but will also help relieve congestion, improve

community livability, contribute to cleaner air and

expand economic development opportunities where

they are most needed.  Because the Chicago region

is the nation’s freight hub, freight infrastructure

improvements will not only make the Chicago region

more efficient, but will help move goods through

the rest of the country.  Illinois FIRST dedicated

approximately $10 million for freight rail improve-

ments.  With the cost of one grade separation at $10

million or more, the funding provided was not

enough to meet the rail infrastructure needs of

northeastern Illinois.  A new freight program as a

component of the next federal transportation bill is

being discussed, but Illinois needs to address its criti-

cal freight issues now.  The state must develop a

comprehensive freight infrastructure plan and

include freight improvements in any future state

transportation funding package to help fund the

region’s $1-billion-plus infrastructure

needs.

"A transportation funding program at the state
level, such as Illinois FIRST, is crucial to securing
federal dollars for major infrastructure projects."

—U.S. Rep. William O. Lipinski (D-Ill.), ranking

member of the Highways and Transit

Subcommittee of the House Committee on

Transportation and Infrastructure
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Consistent investment in our transportation system

is needed.

The bottom line is that it is difficult to maintain ade-

quate renewal efforts with stop-and-start funding.

While there are significant improvements that

should be made to the transportation agencies’ pro-

curement, engineering, scheduling, coordination and

information dissemination processes, the most

important ingredient to improved transportation 

networks in northeastern Illinois is stable and pre-

dictable funding.

Construction-related travel delays can be minimized

by better capital programs coordination.

An assessment by David Schulz, director of North-

western University’s Infrastructure Technology

Institute, concludes that the dramatic increase in the

number of Chicago-area highway improvement proj-

ects funded by TEA-21 and Illinois FIRST has caused

traffic congestion problems during construction.

Such impacts could be lessened if municipal, county

and state projects were better coordinated.  The

Northwest Municipal Conference agrees that project

coordination is an issue and identified it as a top

concern regarding Illinois FIRST implementation.  

The DuPage Mayors and Managers Conference’s pri-

mary concern is insufficient community input on the

projects included in IDOT’s five-year program.  The

South Suburban Mayors and Managers Association

wants more input on IDOT plans, and cites a need

for better coordination and more emphasis on bicy-

cle and pedestrian priorities. All organizations inter-

viewed agree that Illinois FIRST, while helping

address regional transportation priorities, is leaving

a backlog of unmet needs, and the program should

be renewed when it expires in 2004.

The Need for Future Federal and State
Surface Transportation Funding
Initiatives

Just prior to consideration of Illinois FIRST at the

state level, the RTA and its service boards estimated

that $6.6 billion would be needed to preserve the

existing transit infrastructure, both to keep it in

good condition and expand it to meet growing

demand for service.  Illinois FIRST’s funding increase

for RTA was just over $2 billion, leaving approxi-

mately $4.6 billion in unfunded needs.  

CTA’s unfunded capital need over the next five years

(2003-2007) is at least $1.9 billion.  Significant

unfunded projects over the next ten years include

improvements to the Red Line, Congress and O’Hare

branches of the Blue Line, station rehabilitation proj-

ects and railcar replacements.  In all future initia-

tives, new and more frequent service should contin-

ue to be the goal. 

Metra’s unfunded capital needs for the existing sys-

tem are at least $1 billion, not including needed

expansion and new service. CTA and Metra’s five-

year unfunded need of over $2.9 billion indicates

that while Illinois FIRST and TEA-21 were important

sources of increased funding for transit, they prima-

rily addressed the backlog of capital needs.  Current

funding has been insufficient to stem the rate at

which additional transit assets are deteriorating or

address the need for transit expansion.  Transit serv-

ice to the region is in growing demand because it is

a key ingredient of community livability.  It must be

a high priority in the State’s next transportation

investment

program.
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TEA-21 Reauthorization Opportunity

The Transportation Equity Act for the 21st Century

(TEA-21), enacted in 1998 to fund federal highway

and mass transit programs, expires in 2003.  Despite

TEA-21’s overall 40 percent increase in federal high-

way and transit assistance, Illinois’ share of funding

only increased 29 percent.  If the funding distribu-

tion had not been changed from a needs-based for-

mula, the state would have reaped an additional

$600 million over the life of TEA-21.

Preliminary need numbers from transportation agen-

cies indicate that highway and transit capital fund-

ing must increase at the federal as well as the local

and state levels.  However, insufficient revenue is

flowing into the Highway Trust Fund to provide even

a modest increase in federal funding.  In fact, the

Congressional Budget Office testified last spring that

the highway account in the Highway Trust Fund

would be depleted in 2006, and the balance in the

mass transit account would fall to zero in 2009.  

The Chicago region and the rest of Illinois need a

coordinated strategy to benefit fully from the reau-

thorization of TEA-21.  Serious consideration must be

given to increasing revenues into the Highway Trust

Fund for both highways and mass transit, and to cre-

ating a new dedicated funding program for freight

infrastructure.  Furthermore, a strong effort must be

made to ensure that Illinois receives its fair share of

any growth in funding.  In January 2003, Business

Leaders for Transportation released Getting the

Chicago Region Moving:  A Coordinated Agenda for

the 2003 Federal Transportation Debate (www.busi-

nessleadersfortransportation.org), to guide TEA-21

reauthorization. Business Leaders will update these

recommendations throughout the federal debate.

Need for Renewal of Illinois FIRST

Even if Congress finds a way to continue to grow the

federal highway and mass transit programs and cre-

ate funding for freight investments, it is clear that

they will not fully address unfunded needs.  If reau-

thorization repeats the increase in funding achieved

by TEA-21, it would produce an approximately 30

percent increase in highway funding and 20 percent

increase in transit funding. RTA currently projects

receiving a future five-year annual average of $566

million in federal funding, $2.8 billion total.  If the

anticipated $2.8 billion grew by 20 percent, an addi-

tional $700 million – including local match funds –

would be available.  Such an increase would make

only a minor dent in northeastern Illinois’ multi-bil-

lion-dollar unfunded transit needs.  Clearly, even

under the most optimistic scenario, federal funding

will not adequately fund the region’s future transit

capital needs. 

A similar gloomy scenario can be painted for high-

ways. One Illinois need that is unlikely to be ade-

quately addressed in TEA-21 reauthorization is the

quickly deteriorating condition of the federal

Interstate Highway System.  Illinois has 9,464 inter-

state lane miles, third in national share, behind only

Texas and California.  As the crossroads of the

nation, northeastern Illinois’ interstate system sup-

ports jobs in the Chicago region and throughout the

United States.  Yet 86 percent of that system is over

30 years old and 96 percent is over 20 years old.

Over the next five years, the state will need to

reconstruct 100 miles of interstate at a cost of $1 bil-

lion.  And the price tag grows in the future. Clearly

additional state level action will be necessary to

meet these needs.  
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Illinois FIRST was enacted as a five-year program.  It

expires in 2004.  After 2004, funding for the RTA

2005-2009 transit capital program will drop by $1.6

billion, or $320 million per year.  Also by the end of

FY 2004, $2 billion in IDOT bonds will be fully pro-

grammed, dropping road funding by $400 million

per year. Stable and ever-growing federal, state and

local funding for transit, highway and freight is

needed to keep the economy of the Chicago region

and Illinois moving.  Illinois deserves a predictable,

ongoing transportation investment strategy.

Business Leaders for Transportation is leading the

call for renewal of Illinois FIRST in 2004, building on

what is working and enhancing coordinated devel-

opment and investment along with public accounta-

bility.

Northeastern Illinois Transit Program Summary

The RTA and its service boards have been meeting

and exceeding their goals for the commitment and

expenditure of Illinois FIRST funds.  For example, in

2002 the service boards set a goal of obligating to

contracts $712 million in Illinois FIRST related capital

funds.  They also set the goal of expending $779 mil-

lion.  By the end of the second quarter, the service

boards were 17 percent ahead of their obligation

goal and 14 percent ahead of their expenditure

goal.

Highlights of FY 2002 Investment by the
CTA Rail and Bus Network

Rehabilitate the Douglas Branch/Blue Line 

This project provides for the reconstruction of the

Douglas Branch as a federal New Start project. This

will eliminate slow zones, rebuild and modernize all

stations, and make stations fully compliant with the

Americans with Disabilities Act. The newly rehabili-

tated line will provide safer, more efficient service.

As of August 2002, 25 percent of the entire Blue Line

budget of $482,679,160 had been expended.

Expand the Brown Line

This project provides for design engineering and pre-

liminary real estate acquisition for the expansion of

passenger capacity of the Brown Line. All station

platforms will be extended to accommodate eight-

car trains, thereby increasing ridership capacity in

this ever-growing market area. The project is in final

design. It is expected that a Full Funding Grant 

$ 1 , 0 4 1 , 2 9 2 , 0 2 6

1 , 1 9 0 , 5 2 5 , 7 3 0

1 5 6 , 6 3 9 , 0 8 5

2 , 3 8 8 , 4 5 6 , 8 4 1

7 8 %

9 8 %

1 0 3 %

8 8 %

$ 7 5 3 , 3 7 7 , 6 6 1

7 9 8 , 9 3 5 , 4 0 4

9 4 , 4 4 1 , 4 0 7

1 , 6 4 6 , 7 5 4 , 4 7 2

5 6 %

6 6 %

6 2 %

6 1 %

$ 4 3 6 , 2 2 5 , 1 6 7

4 1 6 , 0 4 7 , 5 4 5

4 0 , 5 2 7 , 4 1 4

8 9 2 , 8 0 0 , 1 2 6

33%

34%

27%

33%

Granted Percentage Obligated Percentage Expended Percentage

Through 2nd Quarter 2002

CTA

Metra

Pace

Total

$ 1 , 3 3 8 , 7 7 3 , 6 4 1

1 , 2 1 9 , 0 5 9 , 3 6 4

1 5 2 , 4 9 4 , 7 7 2

2 , 7 1 0 , 3 2 7 , 7 7 7

2000 to 2004
Capital Budget

Northeastern Illinois 2000-2004 Transit Capital Program

Source: Regional Transportation Authority, 2002

FY 2002 Illinois FIRST Program Summary and Highlights
The remainder of Business Leaders for Tr a n s p o rt a t i o n ’s re p o rt on Illinois FIRST provides detailed information on pro g ress between July 2001 and June 2002.
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Agreement (FFGA) committing future federal partici-

pation will be received in early 2003, and construc-

tion will follow.

Replace Buses

This project provides for the purchase of new, fully

accessible, air-conditioned buses to replace buses

within the fleet that are beyond their useful life.

Illinois FIRST fully funded 108 buses, and matched

federal funds for an additional 64. 

Replace Financial Systems

This project will replace CTA’s multiple outdated

financial systems with state-of-the-art technology to

allow interface from various industry-standard com-

puter software systems. The first phase of the proj-

ect, replacing the financial and purchasing systems, is

expected to go live in 2003.

Overhaul Buses

The scope of work for this project is to extend the

useful life of all 490 buses within the bus fleet

through scheduled tasks that will upgrade their

mechanical and appearance features. Currently, 381

buses have been overhauled. The project is expected

to be completed by March 2003.

Replace Bus Fareboxes

Current farebox equipment is 16 years old and

beyond its useful life. As equipment ages, the failure

rate causes increased malfunctions, revenue loss and

customer inconvenience. This project will provide

new, state-of-the-art equipment that will be compat-

ible with CTA’s fare collection system implemented in

1997. Design specifications for new fare boxes have

been established. The project is expected to be com-

pleted in September 2004.

Automated Bus Announcements

This project is for the purchase and installation of an

on-board automated announcement system to

improve service to CTA customers. The system will be

used to announce and visually display the next stop

on each bus route. It will also track customer infor-

mation, count passengers and provide safety mes-

sages. The contract for this system was awarded in

August 2002.

Highlights of FY 2002 Investments by
Metra

Extend the Union Pacific (UP) West Line, Expand

Service on the North Central Line and Expand

Service and Extend the Southwest Line 

The UP West Line is being extended to Elburn, Ill.,

with a new passenger stop at LaFox, Ill.  The North

Central project will increase the capacity of the

Wisconsin Central railroad to handle more Metra

commuter trains.  The Southwest Line project will

provide a similar service upgrade, and will extend

the commuter line to Manhattan, Ill. Ground was

broken on all three projects in 2002, and extended

service and additional trains are scheduled to begin

in 2005.

Provide New Information Systems

New passenger information display and train infor-

mation management systems are being installed and

implemented to increase Metra’s ability to collect

and disseminate timely travel information to its cus-

tomers.

Rebuild Randolph Street Station Facilities

This station enhancement project, located on the

Electric District Line, will increase the terminal’s

capacity to handle 28,000 daily customers with bet
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ter comfort and convenience.  Metra is securing

space for an expanded entryway as part of the sec-

ond phase of the project in spring 2003.

Improve Lake Street Interlocker

This will provide additional capacity at Chicago

Union Station to handle more trains on the north

side of the station.  The project is on schedule to be

completed in 2006.

Improve Bridges

Metra will upgrade and improve 14 bridges on the

Union Pacific Northwest Line from Clybourn Avenue

to Mayfair.  This project will be completed by

November 2003.

Highlights of FY 2002 Investments by
Pace

• Purchased 88 fixed-route buses. Cost:

$27,300,000

• Purchased 22 paratransit vehicles. Cost:

$2,175,000

• Purchased up to 34 vans for the Municipal

Vanpool Program. Cost: $1,258,000

• Purchased associated capital items for buses.

Cost: $2,160,000

• Made improvements to facilities. Cost:

$600,000

• Awarded the contract to construct a Pace bus

transfer station at the UPS facility in

Hodgkins. Cost: $2,050,000

• Renovated the Heritage Division garage. Cost:

$1,100,000

• Began implementation of Intelligent Bus

System-Phase II. Cost: $7,000,000

• Made improvements to facilities, such as roof 

replacements, at North and South Division

garages. Cost: $2,775,000

Illinois Department of Transportation
2000-2004 Program Summary

Illinois FIRST enabled a dramatic expansion in the

state’s annual road improvement program.  The FY

2003 Highway Improvement Program totals $2.3 bil-

lion – equal to the FY 2002 and 2001 programs com-

bined – an 18 percent increase over the FY 2000 pro-

gram of $1.9 billion and a 101 percent increase over 

the FY 1999 program of $1.14 billion.  Through a

concerted effort, the anticipated FY 2002 program

accomplishment rate is 95 percent.

Major Program Projects

Hillside Bottleneck:  Interstate 290 (Eisenhower

Expressway) from Interstate 88 to US 12/20/45 

This improvement was opened to traffic in December

2001.  The Hillside Bottleneck project is the initial

step toward ultimate I-290 corridor improvements.

It was a major component of the Illinois FIRST pro-

gram, which IDOT put on an aggressive schedule.

The project was designed and completed over a 34-

month period, beginning in the spring of 2000, at a

total cost of approximately $140 million. 

Stevenson Expressway (Interstate 55)

In February 1999, the state began reconstruction of

Interstate 55.  During the fast-tracked, two-year proj-

ect, titled “Mission I-55,” the state replaced deterio-

rating bridges; repaved the roadway, exit and

entrance ramps; and improved overhead lighting. To

date, $550.7 million has been accomplished toward

this project. Another benefit of this project is alter-

nate route project improvements on Archer and 
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Ogden avenues.  Major segments of these alternate

routes were patched and resurfaced. Traffic signals

were coordinated to minimize congestion.

US 41 (Lake Shore Drive) from 23rd to 67th Streets

This project was developed and implemented in

cooperation with the City of Chicago. Reconstruction

for 6.08 miles was included in the FY 2003 portion of

the FY 2003-2007 program at a cost of $37 million.

Construction is currently underway.

Illinois 22 in Lake County

Illinois FIRST included funding to add lanes to Illinois

22 across Lake County.  This project is broken into

five segments. During FY 2002, IDOT spent approxi-

mately $10.8 million on Phase II engineering and

land acquisition for all five segments.

Illinois 64 (North Avenue) from East of Illinois 53 to

Villa Avenue  

Land acquisition was included in the FY 2002 pro-

gram at a cost of $1.5 million. Construction of addi-

tional lanes for this 3.28-mile stretch of Illinois 64 is

programmed in FY 2003 at a cost of $42 million. 

Palatine Road from East of US 12 (Rand Road) to US

45/Illinois 21 (Milwaukee Avenue) 

The FY 2002 program included $2.28 million for

Phase II engineering for contract plans and land

acquisition.  Reconstruction of the 4.4 miles of

Palatine Road has a total cost of approximately $60

million.

Economic Development Initiatives

Illinois FIRST provided over $100 million to make

infrastructure improvements necessary for major eco-

nomic development initiatives that will retain or cre-

ate more than 10,000 jobs in northeastern Illinois.

Details on two of the largest projects supported

through Illinois FIRST follow.

The Ford Motor Company Plant and Supplier

Campus – Cook County

Ford Motor Company committed to invest $100 mil-

lion to open the first automotive supplier manufac-

turing campus in North America on a former brown-

field site near Ford’s Chicago Assembly Plant on the

Southeast Side.  The Ford Millennium Project will

retain 2,000 jobs and create 1,000 more.  To make

this innovative project possible, IDOT has committed

$41.2 million for infrastructure improvements.  

Joliet Arsenal Redevelopment (BNSF Railroad

Intermodal) – Will County

The U.S. Army is transferring approximately 2,000

acres of the former Joliet Arsenal site for develop-

ment of a new Deer Run Industrial Park and

Intermodal Transit Hub by CenterPoint Properties.

Upon completion, CenterPoint will have invested $1

billion and created 8,000 new jobs.  To make this

innovative project possible, IDOT has committed $46

million for various improvements to surrounding

roads. 

"Illinois FIRST was a critical piece in the 
development of the CenterPoint Intermodal
Center at the former Joliet Arsenal. The center,
with the Burlington Northern Santa Fe Railroad
logistics park at its core, is an incredible economic
engine for the entire Chicago region that would
not have happened without Illinois FIRST. Period.”

—John E. Greuling, president/CEO,
Joliet/Will County Center for Economic
Development 
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Written by Karyn Romano, MPC and Steve

Schlickman, consultant, with contributions from

Jim LaBelle, Chicago Metropolis 2020 and Rob

Nash, Chicagoland Chamber of Commerce.

Business Leaders for Transportation

was created in 1997 to operate as a

collective voice for Chicago-area

employers, providing advocacy for

policy and funding on surface transportation

issues critical to the region. Led by the

Metropolitan Planning Council, Chicago

Metropolis 2020 and Chicagoland Chamber of

Commerce, Business Leaders for Transportation

is a growing alliance of 100 business organiza-

tions representing more than 10,000 regional

employers.

Summary of Northeastern State System
FY 2000-2004 Targets
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95.7%

2.3

2.27

98.7%

2.3

2.18
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2.3 To be
determined
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FY 2000-2003 Illinois FIRST State and Local Highway Program

71

151

331

866

94

255

50

39

22

118

13

55

2

33

34

262

11

66

40

26

21

175

14

41

92

98

77

555

38

162

2000-2004
Target

2000
Awards

2001
Awards 

2002
Awards

FY 2000-2002
Total

Interstate Rehabilitation (miles)

Interstate Bridges (number)

Other Bridges Rehab/Replace (number)

Resurfacing/Widening (miles)

Major Highway Construction (miles)

Traffic/Safety Improvements (locations)

Source: Illinois Department of Transportation, 2002

Annual Programs ($ in billions)

Annual Accomplishments 

Accomplishments vs. Published Program

The Illinois FIRST FY 2000-2004 Highway Improvements Program was announced at $10.5 billion

MPC is deeply grateful to the Joyce Foundation for their

funding of the Business Leaders for Transportation coali-

tion.

We also thank the following for their funding of MPC's

Regional Action Agenda, of which the Business Leaders

for Transportation coalition is a component: The John

D. and Catherine T. MacArthur Foundation, Chicago

Community Trust, McCormick Tribune Foundation, Aon

Corporation and State Farm Insurance Companies. 

Business Leaders for Transportation appreciates assis-

tance from the Illinois Department of Transportation,

Regional Transportation Authority and the transit agen-

cies in producing this report. 
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